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Washington State
Department of Transportation

Field Note Record

Contract No. |Station Mile/Line: C/s

9214 Project Limits MP 102.49 - 102.60

Staked by Date Work Started Date Work Completed Date

N/A 6/5/2018

Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 4/20/20
4/20/2020 4/20/2020

FOR THE TEMP 90/154 BRIDGE.
OK TO PAY: $32,256.00

TEMPORARY BRIDGE FOR 90/154 BRIDGES
BID ITEM #19
UNIT: L.S.

THIS PAYMENT REPRESENTS THE MONTHLY RENTAL OF THE ACROW BRIDGE

SEE ATTACHED SPREADSHEET FOR LUMPSUM BREAKDOWN.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0019 TEMPORARY BRIDGE FOR 4 4/20/2020 L.S. 32,256 881 EK 04/20/20 24
90/154 BRIDGES
Attachments
Lump Sum
Breakdowns.xlIsx
Microsoft Excel
@ Worksheet
131 KB
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